

PPP Calendar

SN	ACTIVITY	RESPONSIBILITY	TIMELINES (TENTATIVE)
Annual Business Plan			
1	Issuance of PPP Call Circular	CEO PPPP Authority	1 st October
2	Submission of Project Concepts to the PPP Steering Committee or PPP Working Party for clearance	1) Administrative Departments 2) Implementing Agencies 3) PPPP Authority	31 st January
3	Submission of requirement of Project Development Facility (PDF) and Viability Gap Fund (VGF) to the Authority	1) Administrative Departments 2) Implementing Agencies	28 th February
4	Clearance of the Project Concepts by the PPP Steering Committee or the relevant PPP Working Party	1) PPP Steering Committee 2) PPP Working Parties 3) Administrative Departments 4) Implementing Agencies 5) PPPP Authority	15 th March
5	Submission of cleared Project Concepts to the Authority for inclusion in Annual Business Plan for next financial year	1) Administrative Departments 2) Implementing Agencies	31 st March
8	Preparation, approval and publication of Annual Business Plan for next financial year	PPPP Authority	7 th May

9	Finalization of requirement of Project Development Facility (PDF) and Viability Gap Fund (VGF) and its submission to Finance Department for allocation for financial year	CEO PPPP Authority	15 th May
11	1st quarter review	PPPP Authority	End of 1 st quarter
12	Mid-year review	PPPP Authority	End of 2 nd quarter
13	3rd quarter review	PPPP Authority	End of 3 rd quarter

**The timelines are tentative and may be changed/ modified with the approval of the CEO.*